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SECRET

NRO REVIEW COMPLETED Copy ____
10 September 1963

MEMORANDUM FOR: Assistant Director, OSA
Deputy Assistant Director, GSA

SUBJECT : Summary of OSA Activities for Week Ending
8 September 1963

1. OXCART

a. Engine Problems. Second stage compressor blade tip interference
has occurred during abrupt changes in oparating conditions. Variocus
blade/shroud clearances combined with different densities of honeycomb
in the shroud are being tested in an effort to eliminate the problem.

A combination of 0.080 inch tip clearance with a fine honeycomb
shroud hae been accepted as an interim aolution. Four engines have been
modified to this configuration and are being installed on Articles 121 and
122 this week.

Other configurations using the combination of 0. 080 inch clearance
and coarse honeycomb will be incorporated in other engines. All runs
will be evaluated and appropriate engineering changes will be issued for
future production and overhauled engines.

b. Flight simulator. It was again recommended that a flight simulator
he obtained to supplement the training provided by the dual-place A~12,
This simulator should be capable of presenting instrument indications of
flight and system conditions throughout the full flight envelope. The
simulator should be equipped with aperable switches and controls to allow
movement by the pilot as the simulated flight conditions dictate., This
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training aid would be used to familiarize pilots with normal and emergency
procedures on both the OXCART and KEDLOCK programs. The need for
such a device was emphasized in the accident report which covered Serial
No. 123.

It was further recommaended that:

{1} A full procedural A-12 flight simulator be developed on a
priority baeis and placed in operation |:|at the earliest possible
date, and

{2} The Deputy for Technology, OSA, on a priority basis, arrange
for a proposal that will provide for a full procedursl flight simulator.

2. IDEAILIST

a. Correction Concerning Flight Suits. In last week's reporta
comment in paragraph 3 under OXCART indicated that trouble was ex-
perienced with flight suits used in the OXCART flight test program. This
should have been attributed to the IDEALIST program instead of the OXCART
program.
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c. Carrvier Operations. Arrangements with Navy for carrier

: conversion training in T2A alrcraft commencing 16 September at NAF
25X1 Monterey for| |nave been completed.
Headquarters is relmbursing Navy for an estimated 410 flying hours
involved in qualification program. It is expected that a minimum of two,
or possibly three, classes will be required approximately one month
apart. Present plans call for an arrested landing phase for the first
clasa to be conducted on the USS Lexington off Pensacola, Florida,
during the period 21 to 25 October 1963. '

LAC has been authorized:lfar a thirty-day low-apeed 256X1
wind tunnel study of the new ''letter slot" flap arrangement with mechan-
ical spoilers which were proposed by Mr., Johnson. Thie will provide a
sink rate more compatible with carrier operations than that presently
available to the U-2. Mr. Johnson is hopeful of cutting as much as 15
knots off the present stall speed and also reducing the landing roll by
as much as 30 percent. The second aircraft destined for carrier con-
version modification, is due to snter jige at Burbank on 16 September.
Completion of work on the first aircraft has slipped to approximately
1 January 1964, but Lockheed feels that present wind tunnel tests will
enable some substitution to occur in the actual flight test phase ori-
nally estimated at up to sixty days. Target date for the two-plane
capability remaine 1 April 1964.

d. Triple Prime Camera. The camera has arrived at Lockheed
and its installation will begin immediately with flight testing acheduled
for next week.
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1 - AD/OSA
2 - DAD/CSA
3 - EXO/OSA
4 - D/NRO
! 5 « DD/S&T
| 6 - D/TECH/OSA
7 - D/FA/OSA
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9 - PS/OSA
? 10 - PS/OSA
11 - RB/OSA
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